



Initiative: Governance & Change Management

90 Day Deliverables

1. *Engage consultant and review progress to date; obtain feedback on next appropriate steps*
 - a. Survey of BOG prepared
 - b. Planned to send June 15 after feedback from regional VPs, but awaiting feedback from consultant on both content and timing of this survey
2. *Develop timeline and action plan for change management initiative*
3. *Define and finalize regional role*
 - a. Survey of Regional VPs completed; feedback reviewed with that stakeholder group
4. *Begin to strategize engagement of influencers identified by stakeholder group and develop a plan for engagement (for change management mostly)*